
40 41 42 43 44 45 46 47 48 49 50 51 52 1 2 3 4 5 6 7 8
Manpower Workers
Workers at site shedule
Max number of workers at site: 13 (week 1 and 2) 13 13 2
Main contractor 12 2 12 12 12 6
Max manning week 41 and 44 (4 workers) 11 1 11 11 11 5 5

10 1 10 10 10 10 4 4
Soilwork 9 9 9 9 9 9 3 3
Max manning week 40 (7 workers) 8 7 4 8 8 8 8 8 2 2

7 6 3 4 7 7 7 7 7 7 1 1
Sewer 6 5 2 5 3 6 6 6 6 6 6 6 6
Max manning week 4 (5 workers) 5 4 1 5 5 1 4 4 2 5 5 5 5 5 5 5 5

4 3 4 4 4 4 3 3 4 1 4 4 4 4 4 4 4 4
Concrete 3 2 3 3 3 3 2 2 3 3 3 3 3 3 3 3 3 3
Max manning week 1 and 2 (13 workers) 2 1 2 2 2 2 1 1 2 2 2 2 2 2 2 2 2 2

1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Mashinery codes: Code Units
Feature 10 7
Excavator big: eb 9 6 6
Shovel sh 8 5 5
Excavator small: es 7 4 4 4
Truck/lorry: tr 6 3 4 3 3
Compressor: co 5 2 3 2 2
Concrete truck ck 4 1 2 4 4 1 2 1 1

3 1 1 3 3 2 1 1 1 1
2 1 1 2 2 1 1 2 2 2 2 2 2 2 1 1
1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1

FebruarManning & Mashine week by week for:                           
Plejeboliger Vestervang 42-44

Duration 
days of task

Start Week 
Nr

2011 2012
Oktober November Desember Januar


