Starting up mobilizing
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3 weeks plan

|

Ordering and delivery
plans

*

Determination of
machines and
equipment

*

Detailed sequence plans

*

Proces Schedule
Production calculation
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Handbook
For project and construction management

Works drawings
For the site labours
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Soil work:
Excavation plan

*

Concrete work:
Casting divisions

*

Element work:
Assembly plan

*

Prepare an agreement
for piecework
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Construction phase for the trades

Management

T

Quality assurance:
Implementations receive
and process control
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Health and safety:
Implementation work
place assessment

*

Take part in meetings
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Interims certification
To the main Constructor

*

Develop intermediate
calculations

*

Extra Works:
Agreements

Economy — 5
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Handing over



