
Calculation of quantities Activity: CONCRETE WORK:
Pos.nr Drawing nr

Name: Itishree karki
Date: 17/03/ 2011

REINFORCEMENT 10%
CONCRETE 5%
BLINDING 5%

Pos. Nr Description of the work L W H W M2 M3 M3 M2 M Pcs KG
BTD.01 170,6 170,615

Strip Foundation 0,33 0,61 0,5 90,4 4,52 34,3448 104,0752 4 1112,4098

BTD.01 Foundation 330 103 102,965
Strip Foundation 0,33 0,6 0,5 54,6 2,73 20,38707 61,779 4 671,3318

BTD.01 Foundation 300 237,3 237,25
Strip Foundation 0,3 0,5 0,5 118,6 5,93125 35,5875 118,625 4 1546,87

Quantities netto 263,6 13,18 90,31937 284,4792 3330,6116
Waste 5 % 5 % 10 %
Quantities total 263,6 13,84 94,8 284,4792 3 663,67
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Calculation of quantities Activity: CONCRETE WORK:
Pos.nr Drawing nr

Name: Itishree karki
Date: 17/03/ 2011

REINFORCEMENT 10%
CONCRETE 5%
BLINDING 5%

Pos. Nr Description of the work L W H m2 Pcs pcs
BTD.01

LECA Block 330*190 34 0,5 0,33 0,19 11,22 2 135,98
LECA Block 100*190 34 0,5 0,1 0,19 1 67,99

BTD.01 Foundation 3 Pcs LECA
LECA Block 230*190 58,41 0,5 0,23 0,19 13,43 2 233,62
LECA Block 100*190 58,41 0,5 0,1 0,19 1 116,81

BTD.01 Foundation 2 Pcs LECA
LECA Block 330*190 98,82 0,5 0,33 0,19 32,61 1 197,63
LECA Block 100*190 98,82 0,5 0,1 0,19 1 197,63

BTD.01 Foundation 2 Pcs LECA
LECA Block 200*190 32,37 0,5 0,2 0,19 6,474 2 129,484

BTD.01 Foundation 2 Pcs LECA
LECA Block 150*190 6,46 0,5 0,15 0,19 0,969 2 25,84

BTD.01 Foundation 2 Pcs LECA
LECA Block 100*190 198,4 0,5 0,1 0,19 19,84 2 793,676

Quantities netto 84,55 1 898,66
Waste
Quantities total 84,55 1 898,66
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Calculation of quantities Activity: CONCRETE WORK:
Pos.nr Drawing nr

Name: Itishree karki
Date: 17/03/ 2011

REINFORCEMENT 10%
CONCRETE 5%

Pos. Nr Description of the work L W M2 M2 H M3 M3 M2 M2 Pcs KG
BTE.01 Areas A 45,22 25,66 2,52

13,606 1146,739 0,07 80,27
Concrete slab 1146,739 0,1 114,7
Reinforcement Mess 1147 15275 2885,964
Insulation 16,9418 1143,403 0,16 1143,403

BTE.01 Areas B 6,431 19,09
Concrete screed 0,6646 123,4324 0,05 6,172
Concrete slab 123,4324 0,1 12,34
Reinforcement Mess 123,4 1644 310,6386
Insulation 0,6646 123,4324 0,16 123,4324

BTE.01 Areas C
1st Areas 1,804 25,94
Concrete screed 1,1166 47,91236 0,05 2,396
Concrete slab 47,91236 0,1 5
Reinforcement Mess 47,91 638,2 120,5796
Insulation 1,1166 47,91236 0,225 48

BTE.01 2nd Areas 20,65 8,535
Concrete screed 2,72695 178,9747 0,05 8,949
Concrete slab 178,9747 0,1 18
Reinforcement Mess 179 2384 450,4203
Insulation 2,02255 174,2252 0,225 174,2252

BTE.01 3rd Areas 6,431 6,25
Concrete screed 0,47855 39,7152 0,05 1,986
Concrete slab 39,7152 0,1 3,972
Reinforcement Mess 39,72 529 99,95005
Insulation 0,47855 39,7152 0,225 39,7152

BTE.01 4th Areas 25,69 8,535
Concrete screed 3,1396 222,3611 0,05 11,12
Concrete slab 222,3611 0,1 22,24
Reinforcement Mess 222,4 2962 559,6094
Insulation 4,893 214,3285 0,225 214,3285

BTE.01 5th Areas 25,69 8,535
Concrete screed 2,22585 216,9956 0,05 10,85
Concrete slab 216,9956 0,1 21,7
Reinforcement Mess 217 2890 546,1064
Insulation 10,0965 209,125 0,225 209,125

Quantities netto 121,7 197,6 1952,142 4 973,27
Waste 5 % 5 % 10 %
Quantities total 127,8 207,5 1952,1 5 470,60
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Summary up schedule Subject Pos.
page1 page2 page3 page 4 page 5 page 6 page10 page11 Total Unit

BTD.01 Foundation works
Blinding 14 14 m3
Form work 284 284 m2
Rebars 3664 3664 kg/m
Concrete 94,8 95 m3

BTD.01 Placing LECA blocks
LECA Block 330*190 334 334 Pcs
LECA Block 230*190 234 234 Pcs
LECA Block 200*190 129,484 129 Pcs
LECA Block 150*190 25,84 26 Pcs
LECA Block 100*190 1176,106 1176 Pcs

BTE.01 Ground floors
Insulation 1952,142 1952 m2
Rebars Mess 5 470,60 5471 kg/m2
Concrete 207,4937 207 m3
Concrete screed 127,8284 128 m3

Case: Contract: Company: I&S Construction
Page:    1  TO  3
Name: Itishree karki
Date: 17/03/01
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Calculation of quantities Activity: CONCRETE WORK:
Pos.nr Drawing nr

Name: Itishree karki
Date: 17/03/ 2011

REINFORCEMENT 10%
CONCRETE 5%

Pos. Nr Description of the work Kr/m3 Kr/m3 Kr/m3 Kr/m3 Kr/m3 Kr/m3 M3 Kr

BTD.01 940 23 23 963 241 722 108,68 78 491
BTE.01 Concrete slab 940 23 23 963 241 722 207,49 149 862
BTE.01 Concrete screed 940 23 23 963 241 722 127,83 92 324

Total price 320 677
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 concrete pouring
Pos.nr Drawing nr

Name: Itishree karki
Date: 17/03/ 2011

REINFORCEMENT 10%
CONCRETE 5%

Pos. Nr Description of the work min/m3 min/m3 Kr Hours Kr Hours Kr kr Units Kr
m2

263,6 9,00 2 4,5 730 1 780 19,8 0 75 1 16 227
263,6 9,00 2 4,5 1480 1 950 19,8 72 75 1 20 338
263,6 9,00 2 4,5 0 0 0 19,8 90 75 1 75 x
263,6 9,00 2 4,5 1320 1 900 19,8 90 75 1 19 190
m3

94,84 47,88 4 11,97 730 1 780 18,9 0 75 1 15 562
94,84 27 4 6,84 1480 1 950 10,8 72 75 1 18 654
94,84 27 4 6,84 0 0 0 10,8 90 75 1 8 610 x
94,84 27 4 6,84 1320 1 900 10,8 90 75 1 19 660

Floor slab m3
207,5 23,56 4 5,891 730 1 780 20,4 0 75 1 16 694
207,5 14,99 4 3,749 1480 1 950 13,0 72 75 1 28 810 x
207,5 21,42 4 5,355 0 0 0 18,5 90 75 1 18 749
207,5 14,99 4 3,749 1320 1 900 13,0 90 75 1 31 736

Distributor 207,5 14,99 4 3,749 350 1 0 13,0 100 75 1 21 174
Floor slab screed m3

127,8 25 4 6,188 730 1 780 13,2 0 75 1 11 087
127,8 32 4 7,875 1480 1 950 16,8 72 75 1 26 697 x
127,8 23 4 5,625 0 0 0 12,0 90 75 1 11 580
127,8 32 4 7,875 1320 1 900 16,8 90 75 1 27 999

Distributor 127,8 31,50 4 7,875 350 1 0 16,8 100 75 1 13 208
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Crane 50t with bucket 750l
Pump

Crane 50t with bucket 750l

Pouring analyse
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Conveyer belt
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Crane 50t with bucket 750l
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Pos. Nr kg kg/m kg/m2 m2 m2 min/kg.m2 persons min hrs kr hrs kr kr
19,56 3 663,67 3,00 3 0,9984 61
24,6 5 470,60 1,78 3 0,5928 54
27,5 284,5 24,96 3 8,32 39

LECA Blocks 25 84,55 34,54 3 11,51 16
Total Hours 171

730 171 124599 124 599
124 599

Telescope loader 338 171 57691 57 691
57 691
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Description of crane

Procedure: Solution 1
50tons mobile crane
Total price

Solution 2

Rebars
Rionet ( Rebar mess)
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