

Case New Commercial house in Hedenssted			
for Techno Ejendomme ApS			
			<u>Interim certificate nr: 2</u>
			<u>Final bill.:</u>
			<u>Contract nr.:</u>
			<u>Contract nr.:</u>
Pkt.		Executed work	Remarks
1	Contract amount 13,500,000	4,066,000.00	
2	Extrawork ex. VAT	0.00	
3	Omission work ex VAT	0.00	
4	Cuntract amount	4,066,000.00	
5	Earlier paid	2,404,000.00	
6	Total	1,662,000.00	
7	VAT	415,500.00	
8	To be paid	2,077,500.00	
Date <u>H.Petursson</u> _____ _____ Contractor			Date / Manager
Remarks			
Recieved	Recommanded to be paid at:	Date	Sign

