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Main descriptions 

Trade descriptions 

Pre- meeting and 

questions to the client 

Tender letter 

to 

the supcontractors 

Planning and 

calculation of the 

building site 

Calculation sheets, 

establishment of CM 

Risk analysis building 

site 

 

Risk analyses of tender 

Provisional timetable, 

Supcontractors 

 

Building site 

quantities 

 

Quantities taking,  

Building site and 

welfare measure 

 

 

  

 

 

Receive bid from 

supcontractors and own 

production 

Winter list 

 

Fill out the main 

calculation 

 

Biddinglist 

 

Biddinglist 

 

 

Machinery analyses 

building site 

Machinery calculation 

sheets 

Performance date 

 

Main calculation 

sheets 

 

Explanation of how to 

hold tender 

 

Standard, regulation. 

Etc. 

 

 

Standard, regulation. 

Etc. 

 

 

Standard, regulation. 

Etc. 

 

 

Standard, regulation. 

Etc. 

 

 

Standard, regulation. 

Etc. 

 

Client or 

Total contractor 

Tender 

 


