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Tender phase, 

overview drawings, 

plans, sections, 

geotechnical report 

etc. 

Quantity schedules, 

summary schedules 

Materals and matrial 

Prices 

Calculation sheets, 

establishment of 

contribution margin 

by the company 

budget 

Risk assessment of the 

tender, Manning and 

provisional timetable 

on the trade 

 

Quantities taking,  

Geometrical 

quantities, 

Process quantities 

Excavation 

Depot in m3.               

Driving away in m3.  

Back fill in  m3 

 

 

  

 

 

Machinehours 

calculation 

Manhours calculation 

Fill out the trade 

calculation 

Quantities site 

Final calculation 

 

Final caculation 

 

Biding list 

 

Going toTender 

Biding list 

Split in areas 

Split in processes 

Spilt in pos.number 

 

Machinery analysis 

Machinery choice 

Questions to the Main 

conctrator 

 

Machinery calculation 

sheets 

Performance date 

 

 

Standard, regulation. 

Etc. 

 

 

Standard, regulation. 

Etc. 

 

dard, 
regulations, 
etc. 
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Standard, regulation. 
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Client or 

main 

contractor 

Client or 
Main 

contractor 


